
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:35 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 037 Date: 10-Dec-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 189

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear and light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

December 10, 2012
Weather – clear and light wind

S Wire Termination – South Side Span
Ironworkers (Tony and Thadeus) continued working on s wire termination at pp30 downhill (about 6” hand-
wrapping) and finished at 1145. No bolt wrap was done because gaps were less than 14mm. Ironworkers
then moved on to downhill pp32 after lunch. Ironworkers finished hand wrapping pp32 and 3 wedges were
placed on the outboard side of cable. Ironworkers did not have time to place wedges to the inboard before
the end of work shift.
Ironworkers (Jason and Tyler) continued working on the cadweld punchlist from pp18 going uphill and
stopped at bay pp24 to 26 to work on re-hand-wrapping at pp12 downhill termination. There was a bulge
about 6” downhill from the edge of EPP12. Ironworkers removed about 8” of wrapped wires before lunch
and finished splicing at 1315. Ironworkers then started re wrapping and finished wrapping at the end of
work shift but did not have time to install wedges.

Labor
(0700 to 1730 – 10 hours)
Mike Draper, Tyler Cichucky, Jason Shirley, Tony Miranda, Thadeus Booker

Laraine’s Hour – 2 hours OT - 0700 to 1730

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00
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JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

TYLER CICHUCKYIronworker 8.00 2.00 0.00 10.00

JASON SHIRLEYIronworker 8.00 2.00 0.00 10.00
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